



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-2446

RE:

Submitting Reso. Autho. Contract No. 6004118-A2

SUMMARY:

100% UTGO Bond Funding – AMEND 2 – To Provide an Extension of Time and an Increase of Funds for Structural Steel, Electrical and Structural Work to Support the Generator for the New Community Center at A.B. Ford Park. – Contractor: DeAngelis Diamond Construction, LLC – Location: 39555 Orchard Hill Place, Suite 235, Novi, MI 48375 – Previous Contract Period: December 20, 2021 through June 30, 2023 – Amended Contract Period: Upon City Council Approval through December 31, 2023 – Contract Increase Amount: \$269,293.70 – Total Contract Amount: \$7,226,293.70. **General Services**

Waiver of Reconsideration Requested

RECOMMENDATION:

100% UTGO Bond Funding – AMEND 2 – To Provide an Extension of Time and an Increase of Funds for Structural Steel, Electrical and Structural Work to Support the Generator for the New Community Center at A.B. Ford Park. – Contractor: DeAngelis Diamond Construction, LLC – Location: 39555 Orchard Hill Place, Suite 235, Novi, MI 48375 – Previous Contract Period: December 20, 2021 through June 30, 2023 – Amended Contract Period: Upon City Council Approval through December 31, 2023 – Contract Increase Amount: \$269,293.70 – Total Contract Amount: \$7,226,293.70. **General Services**

Waiver of Reconsideration Requested

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that Contract No. 6004118-A2 referred to in the foregoing communication dated July 6, 2023 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Alexandria Vaughn-Powe
Position: Procurement Assistant