



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-2707

RE:

Submitting reso. autho. Contract No. 6005113-A1

SUMMARY:

100% Capital Funding – AMEND 1 – To Provide an Extension of Time for Construction Services to Build a New Park on 4th and Charlotte. – Contractor: Michigan Recreational Construction, Inc. – Location: 18631 Conant, Detroit, MI 48234 – Previous Contract Period: February 3, 2023 through February 28, 2024 – Amended Contract Period: Upon City Council Approval through August 28, 2024 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$500,000.00. **General Services**

RECOMMENDATION:

100% Capital Funding – AMEND 1 – To Provide an Extension of Time for Construction Services to Build a New Park on 4th and Charlotte. – Contractor: Michigan Recreational Construction, Inc. – Location: 18631 Conant, Detroit, MI 48234 – Previous Contract Period: February 3, 2023 through February 28, 2024 – Amended Contract Period: Upon City Council Approval through August 28, 2024 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$500,000.00. **General Services**

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6005113-A1** referred to in the foregoing communication dated November 1, 2023 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant