



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-2862

RE:

Submitting reso. autho. Contract No. 6004543-A1

SUMMARY:

100% City Funding – AMEND 1 – To Provide an Increase of Funds and Extension of Time for Design-Build Contract for New Animal Care and Control Facility at 5700 Russell Street. – Contractor: Gandol, Inc. – Location: 18000 Meyers, Suite 2, Detroit, MI 48235 – Previous Contract Period: June 14, 2022 through June 30, 2024 – Amended Contract Period: Upon City Council Approval through December 31, 2024 – Contract Increase Amount: \$3,000,000.00 – Total Contract Amount: \$9,600,000.00.

Construction and Demolition

Waiver of Reconsideration Requested

RECOMMENDATION:

100% City Funding – AMEND 1 – To Provide an Increase of Funds and Extension of Time for Design-Build Contract for New Animal Care and Control Facility at 5700 Russell Street. – Contractor: Gandol, Inc. – Location: 18000 Meyers, Suite 2, Detroit, MI 48235 – Previous Contract Period: June 14, 2022 through June 30, 2024 – Amended Contract Period: Upon City Council Approval through December 31, 2024 – Contract Increase Amount: \$3,000,000.00 – Total Contract Amount: \$9,600,000.00.

Construction and Demolition

Waiver of Reconsideration Requested

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6004543-A1** referred to in the foregoing communication dated February 1, 2024 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant