



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-3165

RE:

Submitting reso. autho. Contract No. 6004474-A2

SUMMARY:

100% ARPA Funding – AMEND 2 – To Provide an Extension of Time for Construction Services for Joe Louis Greenway Phase 1 Sub Areas C and I with Additional Alternatives for Sub Areas G and H. – Contractor: Major Contracting Group, Inc. – Location: 12222 Greenfield Road, Detroit, MI 48227 – Previous Contract Period: June 14, 2022 through June 15, 2024 – Amended Contract Period: Upon City Council Approval through December 15, 2024 – Original Contract Amount: \$21,000,000.00. **General Services**

RECOMMENDATION:

100% ARPA Funding – AMEND 2 – To Provide an Extension of Time for Construction Services for Joe Louis Greenway Phase 1 Sub Areas C and I with Additional Alternatives for Sub Areas G and H. – Contractor: Major Contracting Group, Inc. – Location: 12222 Greenfield Road, Detroit, MI 48227 – Previous Contract Period: June 14, 2022 through June 15, 2024 – Amended Contract Period: Upon City Council Approval through December 15, 2024 – Original Contract Amount: \$21,000,000.00. **General Services**

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6004474-A2** referred to in the foregoing communication dated April 24, 2024 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant