



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-3460

RE:

Submitting reso. autho. Contract No. 6004351-A1

SUMMARY:

100% City Funding – AMEND 1 – To Provide an Extension of Time for Demolition Salvage/Deconstruction Zero Valued. – Contractor: Architectural Salvage Warehouse of Detroit – Location: 5110 Bellevue Street, Detroit, MI 48211 – Previous Contract Period: May 24, 2022 through April 30, 2024 – Amended Contract Period: Upon City Council Approval through April 30, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$1.00. **Construction and Demolition Waiver of Reconsideration Requested**

RECOMMENDATION:

100% City Funding – AMEND 1 – To Provide an Extension of Time for Demolition Salvage/Deconstruction Zero Valued. – Contractor: Architectural Salvage Warehouse of Detroit – Location: 5110 Bellevue Street, Detroit, MI 48211 – Previous Contract Period: May 24, 2022 through April 30, 2024 – Amended Contract Period: Upon City Council Approval through April 30, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$1.00. **Construction and Demolition Waiver of Reconsideration Requested**

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6004351-A1** referred to in the foregoing communication dated July 3, 2024 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant