



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-3787

RE:
Submitting reso. autho. Contract No. 6005280-A2

SUMMARY:

100% ARPA Funding – AMEND 2 – To Provide an Extension of Time for the Completion of Farwell Recreation Center. – Contractor: DeAngelis Diamond Construction, LLC – Location: 3955 Orchard Hill Place, Suite 235, Novi, MI 48375 – Previous Contract Period: June 1, 2023 through December 31, 2024 – Amended Contract Period: Upon City Council Approval through June 30, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$4,339,417.00.

Construction and Demolition

RECOMMENDATION:

100% ARPA Funding – AMEND 2 – To Provide an Extension of Time for the Completion of Farwell Recreation Center. – Contractor: DeAngelis Diamond Construction, LLC – Location: 3955 Orchard Hill Place, Suite 235, Novi, MI 48375 – Previous Contract Period: June 1, 2023 through December 31, 2024 – Amended Contract Period: Upon City Council Approval through June 30, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$4,339,417.00.

Construction and Demolition

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6005280-A2** referred to in the foregoing communication dated October 30, 2024 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant