

Coleman A. Young Municipal Center 2 Woodward Avenue, Suite 1008 Detroit. MI 48226

Phone: (313) 224-4600 Fax: (313) 628-1160

E-Mail: purchasing@detroitmi.gov

DEPARTMENT: OCFO-Office of Contracting & Procurement

FILE NUMBER: OCFO-Office of Contracting & Procurement-4282

TO: HONORABLE CITY COUNCIL

RE: Submitting Reso. Authorizing Contract No. 6006408-A2

SUMMARY:

100% ARPA Funding – AMEND 2 – To Provide an Extension of Time Only for Stabilization of Commercial Structures for the following Locations: 12430 Kelly, 12434 Kelly, 12440 Kelly, 12446 Kelly and 12115 Dexter. – Contractor: DMC Consultants, Inc. – Location: 13500 Foley Street, Detroit, MI 48227 – Previous Contract Period: July 23, 2024 through June 30, 2025 – Amended Contract Period: July 23, 2024 through December 31, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$634,011.00. Construction and Demolition Waiver of Reconsideration Requested

RECOMMENDATION:

100% ARPA Funding – AMEND 2 – To Provide an Extension of Time Only for Stabilization of Commercial Structures for the following Locations: 12430 Kelly, 12434 Kelly, 12440 Kelly, 12446 Kelly and 12115 Dexter. – Contractor: DMC Consultants, Inc. – Location: 13500 Foley Street, Detroit, MI 48227 – Previous Contract Period: July 23, 2024 through June 30, 2025 – Amended Contract Period: July 23, 2024 through December 31, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$634,011.00. Construction and Demolition Waiver of Reconsideration Requested

Respectfully Submitted,

Sandra Stahl, Chief Procurement Officer Office of Contracting and Procurement

RESOLUTION

BY COUNCIL MEMBER Choose an item.

WHEREAS, pursuant to section 17-5-91 (a) of the 2019 Detroit City Code, certain contracts and amendments shall not be entered into without City Council approval; **NOW THEREFORE LET IT BE FINALLY**

RESOLVED, that **Contract No.** 6006408-A2 referred to in the foregoing communication dated May 28, 2025 is hereby approved.