

Coleman A. Young Municipal Center 2 Woodward Avenue, Suite 1008 Detroit. MI 48226

Phone: (313) 224-4600 Fax: (313) 628-1160

E-Mail: purchasing@detroitmi.gov

DEPARTMENT: OCFO-Office of Contracting & Procurement

FILE NUMBER: OCFO-Office of Contracting & Procurement-4270

TO: HONORABLE CITY COUNCIL

RE: Submitting Reso. Authorizing Contract No. 6006465-A1

SUMMARY:

100% ARPA Funding – AMEND 1 – To Provide an Extension of Time Only for Design-Build Service for the Design, Engineering, and Construction/Renovation to Accomplish Streetscape Improvements on Various Residential Streets in the 48217 Zip Code. – Contractor: KEO & Associates, Inc. – Location: 18286 Wyoming, Detroit, MI 48221 – Previous Contract Period: August 1, 2024 through June 30, 2025 – Amended Contract Period: August 1, 2024 through June 30, 2026 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$1,450,000.00. **Public Works**

RECOMMENDATION:

100% ARPA Funding – AMEND 1 – To Provide an Extension of Time Only for Design-Build Service for the Design, Engineering, and Construction/Renovation to Accomplish Streetscape Improvements on Various Residential Streets in the 48217 Zip Code. – Contractor: KEO & Associates, Inc. – Location: 18286 Wyoming, Detroit, MI 48221 – Previous Contract Period: August 1, 2024 through June 30, 2025 – Amended Contract Period: August 1, 2024 through June 30, 2026 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$1,450,000.00. **Public Works**

Respectfully Submitted,

Sandra Stahl, Chief Procurement Officer Office of Contracting and Procurement

RESOLUTION

BY COUNCIL MEMBER Choose an item.

WHEREAS, pursuant to section 17-5-91 (a) of the 2019 Detroit City Code, certain contracts and amendments shall not be entered into without City Council approval; NOW THEREFORE LET IT BE FINALLY

RESOLVED, that **Contract No.** 6006465-A1 referred to in the foregoing communication dated May 21,2025 is hereby approved.