

Coleman A. Young Municipal Center 2 Woodward Avenue, Suite 1008 Detroit. MI 48226

Phone: (313) 224-4600 Fax: (313) 628-1160

E-Mail: purchasing@detroitmi.gov

DEPARTMENT: OCFO-Office of Contracting & Procurement

FILE NUMBER: OCFO-Office of Contracting & Procurement-4362

TO: HONORABLE CITY COUNCIL

RE: Submitting Reso. Authorizing Contract No. 6005828-A1

SUMMARY:

100% ARPA Funding – AMEND 1 – To Provide an Extension of Time Only for Improvements to Patton Recreation Center's Pool and other Improvements throughout the Facility. – Contractor: L.S. Brinker Company – Location: 3633 Michigan Avenue, Suite 300, Detroit, MI 48216 – Previous Contract Period: January 23, 2024 through June 30, 2025 – Amended Contract Period: January 23, 2024 through February 28, 2026 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$3,135,000.00. Construction and Demolition Waiver of Reconsideration Requested

RECOMMENDATION:

100% ARPA Funding – AMEND 1 – To Provide an Extension of Time Only for Improvements to Patton Recreation Center's Pool and other Improvements throughout the Facility. – Contractor: L.S. Brinker Company – Location: 3633 Michigan Avenue, Suite 300, Detroit, MI 48216 – Previous Contract Period: January 23, 2024 through June 30, 2025 – Amended Contract Period: January 23, 2024 through February 28, 2026 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$3,135,000.00. Construction and Demolition Waiver of Reconsideration Requested

Respectfully Submitted,

Sandra Stahl, Chief Procurement Officer Office of Contracting and Procurement

RESOLUTION

BY COUNCIL MEMBER Choose an item.

WHEREAS, pursuant to section 17-5-91 (a) of the 2019 Detroit City Code, certain contracts and amendments shall not be entered into without City Council approval; **NOW THEREFORE LET IT BE FINALLY**

RESOLVED, that **Contract No.** 6005828-A1 referred to in the foregoing communication dated June 11, 2025 is hereby approved.