

Coleman A. Young Municipal Center 2 Woodward Avenue, Suite 1008 Detroit. MI 48226

Phone: (313) 224-4600 Fax: (313) 628-1160

E-Mail: purchasing@detroitmi.gov

**DEPARTMENT:** OCFO-Office of Contracting & Procurement

FILE NUMBER: OCFO-Office of Contracting & Procurement-4366

TO: HONORABLE CITY COUNCIL

RE: Submitting Reso. Authorizing Contract No. 6006115-A1

## SUMMARY:

100% ARPA Funding – AMEND 1 – To Provide an Extension of Time Only for Construction Services for the Detroit Police Department's (DPD) 2nd Precinct (PCT) located at 13530 Lesure Street, Detroit, Michigan 48227. – Contractor: DeAngelis Diamond Construction, LLC – Location: 39555 Orchard Hill PI # 235, Novi, MI 48375 – Previous Contract Period: April 16, 2024 through June 30, 2025 – Amended Contract Period: April 16, 2024 through December 31, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$5,418,700.00.

## **Construction and Demolition**

## **RECOMMENDATION:**

100% ARPA Funding – AMEND 1 – To Provide an Extension of Time Only for Construction Services for the Detroit Police Department's (DPD) 2nd Precinct (PCT) located at 13530 Lesure Street, Detroit, Michigan 48227. – Contractor: DeAngelis Diamond Construction, LLC – Location: 39555 Orchard Hill PI # 235, Novi, MI 48375 – Previous Contract Period: April 16, 2024 through June 30, 2025 – Amended Contract Period: April 16, 2024 through December 31, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$5,418,700.00.

**Construction and Demolition** 

Respectfully Submitted,

Sandra Stahl, Chief Procurement Officer Office of Contracting and Procurement

## RESOLUTION

BY COUNCIL MEMBER Choose an item.

**WHEREAS**, pursuant to section 17-5-91 (a) of the 2019 Detroit City Code, certain contracts and amendments shall not be entered into without City Council approval; **NOW THEREFORE LET IT BE FINALLY** 

**RESOLVED**, that **Contract No.** 6006115-A1 referred to in the foregoing communication dated June 11, 2025 is hereby approved.