

Coleman A. Young Municipal Center 2 Woodward Avenue, Suite 1008 Detroit. MI 48226

Phone: (313) 224-4600 Fax: (313) 628-1160

E-Mail: purchasing@detroitmi.gov

DEPARTMENT: OCFO-Office of Contracting & Procurement

FILE NUMBER: OCFO-Office of Contracting & Procurement-4341

TO: HONORABLE CITY COUNCIL

RE: Submitting Reso. Authorizing Contract No. 6002719-A3

SUMMARY:

100% Major Street Funding – AMEND 3 – To Provide an Extension of Time and an Increase of Funds for the Right of Way Management Software System Contract. – Contractor: AtomAl Solutions, Inc. – Location: 254 Chapman Road, Suite 208 #16317, Newark, DE 19702 – Previous Contract Period: June 30, 2020 through June 29, 2025 – Amended Contract Period: June 30, 2020 through June 29, 2026 – Contract Increase Amount: \$188,950.00 – Total Contract Amount: \$1,622,600.00. Public Works Waiver of Reconsideration Requested

RECOMMENDATION:

100% Major Street Funding – AMEND 3 – To Provide an Extension of Time and an Increase of Funds for the Right of Way Management Software System Contract. – Contractor: AtomAl Solutions, Inc. – Location: 254 Chapman Road, Suite 208 #16317, Newark, DE 19702 – Previous Contract Period: June 30, 2020 through June 29, 2025 – Amended Contract Period: June 30, 2020 through June 29, 2026 – Contract Increase Amount: \$188,950.00 – Total Contract Amount: \$1,622,600.00. **Public Works Waiver of Reconsideration Requested**

Respectfully Submitted,

Sandra Stahl, Chief Procurement Officer Office of Contracting and Procurement

RESOLUTION

BY COUNCIL MEMBER Choose an item.

WHEREAS, pursuant to section 17-5-91 (a) of the 2019 Detroit City Code, certain contracts and amendments shall not be entered into without City Council approval; **NOW THEREFORE LET IT BE FINALLY**

RESOLVED, that **Contract No.** 6002719-A3 referred to in the foregoing communication dated June 4, 2025 is hereby approved.