

Coleman A. Young Municipal Center 2 Woodward Avenue, Suite 1008 Detroit. MI 48226

Phone: (313) 224-4600 Fax: (313) 628-1160

E-Mail: purchasing@detroitmi.gov

**DEPARTMENT:** OCFO-Office of Contracting & Procurement

**FILE NUMBER:** OCFO-Office of Contracting & Procurement-4379

**TO:** HONORABLE CITY COUNCIL

RE: Submitting Reso. Authorizing Contract No. 6006439-A1

## **SUMMARY:**

100% ARPA Funding – AMEND 1 - To Provide an Extension of Time Only to Replace Computer Room Air Conditioner Units within the Main Data Center and Main Distribution Frames at DPSH. – Contractor: Limbach Company, LLC – Location: 926 Featherstone Road, Pontiac, MI 48342 – Contract Period: July 30, 2024 through June 30, 2025 – Amended Contract Period: July 30, 2024 through December 31, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$936,000.00. **DoIT Waiver of Reconsideration Requested** 

## **RECOMMENDATION:**

100% ARPA Funding – AMEND 1 - To Provide an Extension of Time Only to Replace Computer Room Air Conditioner Units within the Main Data Center and Main Distribution Frames at DPSH. – Contractor: Limbach Company, LLC – Location: 926 Featherstone Road, Pontiac, MI 48342 – Contract Period: July 30, 2024 through June 30, 2025 – Amended Contract Period: July 30, 2024 through December 31, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$936,000.00. **DoIT Waiver of Reconsideration Requested** 

Respectfully Submitted,

Sandra Stahl, Chief Procurement Officer Office of Contracting and Procurement

## RESOLUTION

BY COUNCIL MEMBER Choose an item.

WHEREAS, pursuant to section 17-5-91 (a) of the 2019 Detroit City Code, certain contracts and amendments shall not be entered into without City Council approval; NOW THEREFORE LET IT BE FINALLY

**RESOLVED**, that **Contract No.** 6006439-A1 referred to in the foregoing communication dated June 12, 2025 is hereby approved.