



CITY OF DETROIT
OFFICE OF THE CHIEF FINANCIAL OFFICER
OFFICE OF CONTRACTING & PROCUREMENT

Coleman A. Young Municipal Center
2 Woodward Avenue, Suite 1008
Detroit, MI 48226
Phone: (313) 224-4600
Fax: (313) 628-1160
E-Mail: purchasing@detroitmi.gov

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting & Procurement-4875

TO: HONORABLE CITY COUNCIL

RE: Submitting Reso. Authorizing Contract No. 6005375-A2

SUMMARY:

100% Major Street Funding – AMEND 2 – To Provide an Extension of Time only to Accommodate the Addition of Work along Woodward Adjacent to Grand Circus Park. – Contractor: Major Contracting Group, Inc. – Location: 12222 Greenfield Road, Detroit, MI 48227 – Previous Contract Period: June 13, 2023 through March 31, 2026 – Amended Contract Period: June 13, 2023 through June 30, 2026 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$6,348,335.46. **Public Works**

RECOMMENDATION:

100% Major Street Funding – AMEND 2 – To Provide an Extension of Time only to Accommodate the Addition of Work along Woodward Adjacent to Grand Circus Park. – Contractor: Major Contracting Group, Inc. – Location: 12222 Greenfield Road, Detroit, MI 48227 – Previous Contract Period: June 13, 2023 through March 31, 2026 – Amended Contract Period: June 13, 2023 through June 30, 2026 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$6,348,335.46. **Public Works**

Respectfully Submitted,

Sandra Stahl,
Chief Procurement Officer
Office of Contracting and Procurement

RESOLUTION

BY COUNCIL MEMBER Choose an item.

WHEREAS, pursuant to section 17-5-91 (a) of the 2019 Detroit City Code, certain contracts and amendments shall not be entered into without City Council approval; **NOW THEREFORE LET IT BE FINALLY**

RESOLVED, that Contract No. **6005375-A2** referred to in the foregoing communication dated February 12, 2026, is hereby approved.