



## DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement  
FILE NUMBER: OCFO-Office of Contracting &  
Procurement-1190

---

**RE:**

Submitting Reso. Autho. Contract No. 6003969-A1

**SUMMARY:**

6003969 100% City Funding – AMEND 1 – To Provide an Increase of Funds Only to Remove the Discovery of Hazardous Waste in Relation to an Emergency Demolition for the Commercial Property, 10015 W Fort Street. – Contractor: Adamo Demolition Company – Location: 300 East Seven Mile Road, Detroit, MI 48203 – Contract Period: October 6, 2021 through October 5, 2022 – Contract Increase Amount: \$9,595.29 – Total Contract Amount: \$ \$250,010.29.  
**CITY DEMOLITION**

**RECOMMENDATION:**

6003969 100% City Funding – AMEND 1 – To Provide an Increase of Funds Only to Remove the Discovery of Hazardous Waste in Relation to an Emergency Demolition for the Commercial Property, 10015 W Fort Street. – Contractor: Adamo Demolition Company – Location: 300 East Seven Mile Road, Detroit, MI 48203 – Contract Period: October 6, 2021 through October 5, 2022 – Contract Increase Amount: \$9,595.29 – Total Contract Amount: \$ \$250,010.29.  
**CITY DEMOLITION**

**BY** Choose an item.

Boysie Jackson, Chief Procurement Officer  
Office of Contracting and Procurement Office

**RESOLVED:** that Contract No. 6003969-A1 referred to in the foregoing communication dated May 2, 2022 be hereby and is approved.

**DEPARTMENTAL CONTACT:**

Name: Alexandria Vaughn-Powe  
Position: Procurement Assistant