



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-1238

RE:

Submitting Reso. Autho. Contract No. 6003628-A1

SUMMARY:

6003628 100% 2018 UTGO Bond Funding – AMEND 1 – To Provide an Increase of Funds and an Extension of Time for Recreation Center Entry Construction for Coleman Young and Patton Recreation Centers. – Contractor: Gandol, Inc. – Location: 27455 Goddard Road, Romulus, MI 48174 – Contract Period: Upon City Council Approval through December 31, 2022 – Contract Increase Amount: \$406,652.96 – Total Contract Amount: \$1,962,652.96. **GENERAL SERVICES**

Original Contract Period: May 28, 2021 through May 26, 2022

RECOMMENDATION:

6003628 100% 2018 UTGO Bond Funding – AMEND 1 – To Provide an Increase of Funds and an Extension of Time for Recreation Center Entry Construction for Coleman Young and Patton Recreation Centers. – Contractor: Gandol, Inc. – Location: 27455 Goddard Road, Romulus, MI 48174 – Contract Period: Upon City Council Approval through December 31, 2022 – Contract Increase Amount: \$406,652.96 – Total Contract Amount: \$1,962,652.96. **GENERAL SERVICES**

Original Contract Period: May 28, 2021 through May 26, 2022

BY Choose an item.

Boysie Jackson, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that Contract No. 6003628-A1 referred to in the foregoing communication dated May 12, 2022 be hereby and approved.

DEPARTMENTAL CONTACT:

Name: Alexandria Vaughn-Powe
Position: Procurement Assistant