



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-1941

RE:

Submitting Reso. Autho. Contract No. 6004118-A1

SUMMARY:

100% Capital Funding – AMEND 1 – To Provide an Increase of Funds for Solar Resiliency Construction at the Community Center for AB Ford Park. – Contractor: DeAngelis Diamond Construction, LLC – Location: 39555 Orchard Hill Place, #235, Novi, MI 48375 – Contract Period: December 20, 2021 through June 30, 2023 – Contract Increase Amount: \$277,000.00 – Total Contract Amount: \$6,957,000.00. **General Services**

RECOMMENDATION:

100% Capital Funding – AMEND 1 – To Provide an Increase of Funds for Solar Resiliency Construction at the Community Center for AB Ford Park. – Contractor: DeAngelis Diamond Construction, LLC – Location: 39555 Orchard Hill Place, #235, Novi, MI 48375 – Contract Period: December 20, 2021 through June 30, 2023 – Contract Increase Amount: \$277,000.00 – Total Contract Amount: \$6,957,000.00. **General Services**

BY Choose an item.

Sandra Yu Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that Contract No. 6004118-A1 referred to in the foregoing communication dated February 16, 2023 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Alexandria Vaughn-Powe
Position: Procurement Assistant