



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-2012

RE:

Submitting Reso. Autho. Contract No. 6003350-A1

SUMMARY:

100% City Funding – AMEND 1 – To Provide an Extension of Time and an Increase of Funds for the Management of the City Walls Project. – Contractor: H & P Protective Services, Inc. & Space Lab Development, Inc. (Joint Venture) – Location: 400 Renaissance Center #2600, Detroit, MI 48243 / 607 Shelby Street, Suite 700, Detroit, MI 48226 – Previous Contract Period: May 14, 2021 through March 31, 2023 – Amended Contract Period: Upon City Council Approval through December 31, 2023 – Contract Increase Amount: \$149,450.00 – Total Contract Amount: \$649,450.00. **General Services**

RECOMMENDATION:

100% City Funding – AMEND 1 – To Provide an Extension of Time and an Increase of Funds for the Management of the City Walls Project. – Contractor: H & P Protective Services, Inc. & Space Lab Development, Inc. (Joint Venture) – Location: 400 Renaissance Center #2600, Detroit, MI 48243 / 607 Shelby Street, Suite 700, Detroit, MI 48226 – Previous Contract Period: May 14, 2021 through March 31, 2023 – Amended Contract Period: Upon City Council Approval through December 31, 2023 – Contract Increase Amount: \$149,450.00 – Total Contract Amount: \$649,450.00. **General Services**

BY Choose an item.

Sandra Yu Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: Contract No. 6003350-A1 referred to in the foregoing communication dated March 30, 2023 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Alexandria Vaughn-Powe
Position: Procurement Assistant