



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-2008

RE:

Submitting Reso. Autho. Contract No. 6003685-A1

SUMMARY:

100% City Funding – AMEND 1 – To Provide an Extension of Time for Hazardous Materials Testing/Surveying for Houses being Renovated by Bridging Neighborhoods for the Gordie Howe International Bridge Project. – Contractor: Environmental Testing & Consulting, Inc. – Location: 38900 Huron River Drive, Romulus, MI 48174 – Previous Contract Period: July 13, 2021 through July 12, 2023 – Amended Contract Period: July 13, 2023 through March 31, 2024 – Contract Increase Amount: \$0.00 – Original Contract Amount: \$140,000.00. **Housing and Revitalization**

RECOMMENDATION:

100% City Funding – AMEND 1 – To Provide an Extension of Time for Hazardous Materials Testing/Surveying for Houses being Renovated by Bridging Neighborhoods for the Gordie Howe International Bridge Project. – Contractor: Environmental Testing & Consulting, Inc. – Location: 38900 Huron River Drive, Romulus, MI 48174 – Previous Contract Period: July 13, 2021 through July 12, 2023 – Amended Contract Period: July 13, 2023 through March 31, 2024 – Contract Increase Amount: \$0.00 – Original Contract Amount: \$140,000.00. **Housing and Revitalization**

BY Choose an item.

Sandra Yu Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: Contract No. 6003685-A1 referred to in the foregoing communication dated March 30, 2023 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Alexandria Vaughn-Powe
Position: Procurement Assistant