



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-2009

RE:

Submitting Reso. Autho. Contract No. 6004509-A1

SUMMARY:

100% Major Street Funding – AMEND 1 – To Provide an Extension of Time for Aggregate Material. – Contractor: Edward C Levy Detroit Group – Location: 9300 Dix Avenue, Dearborn, MI 48120 – Previous Contract Period: June 20, 2022 through June 20, 2023 – Amended Contract Period: June 21, 2023 through December 31, 2023 – Contract Increase Amount: \$0.00 – Original Contract Amount: \$366,400.00.

Public Works

RECOMMENDATION:

100% Major Street Funding – AMEND 1 – To Provide an Extension of Time for Aggregate Material. – Contractor: Edward C Levy Detroit Group – Location: 9300 Dix Avenue, Dearborn, MI 48120 – Previous Contract Period: June 20, 2022 through June 20, 2023 – Amended Contract Period: June 21, 2023 through December 31, 2023 – Contract Increase Amount: \$0.00 – Original Contract Amount: \$366,400.00.

Public Works

BY Choose an item.

Sandra Yu Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: Contract No. 6004509-A1 referred to in the foregoing communication dated March 30, 2023 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Alexandria Vaughn-Powe
Position: Procurement Assistant