



## DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement  
FILE NUMBER: OCFO-Office of Contracting &  
Procurement-2059

---

**RE:**

Submitting Reso. Autho. Contract No. 6002811-A1

**SUMMARY:**

100% Capital Funding – AMEND 1 – To Provide an Extension of Time for Capital Improvements to the Aretha Franklin Amphitheatre. – Contractor: WCI Contractors, Inc. – Location: 20210 Conner, Detroit, MI 48234 – Previous Contract Period: April 16, 2020 through April 30, 2023 – Amended Contract Period: May 1, 2023 through September 1, 2023 – Original Contract Amount: \$5,000,000.00.

**General Services**

**RECOMMENDATION:**

100% Capital Funding – AMEND 1 – To Provide an Extension of Time for Capital Improvements to the Aretha Franklin Amphitheatre. – Contractor: WCI Contractors, Inc. – Location: 20210 Conner, Detroit, MI 48234 – Previous Contract Period: April 16, 2020 through April 30, 2023 – Amended Contract Period: May 1, 2023 through September 1, 2023 – Original Contract Amount: \$5,000,000.00.

**General Services**

**BY** Choose an item.

Sandra Yu Stahl, Chief Procurement Officer  
Office of Contracting and Procurement Office

**RESOLVED:** Contract No. 6002811-A1 referred to in the foregoing communication dated April 6, 2023 be hereby and is approved.

**DEPARTMENTAL CONTACT:**

Name: Alexandria Vaughn-Powe  
Position: Procurement Assistant