



## DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement  
FILE NUMBER: OCFO-Office of Contracting &  
Procurement-2062

---

**RE:**

Submitting Reso. Autho. Contract No. 6004737-A1

**SUMMARY:**

100% Grant Funding – AMEND 1 – To Provide an Increase of Funds for Unforeseen Site Conditions and to Cover Additional Cleanups, Removal of Blight, Trees, Curb, Bollards, and Benches to Close Out Meade Cut Project. – Contractor: Premier Group Associates, LC – Location: 2221 Bellevue Street, Detroit, MI 48207 – Contract Period: September 19, 2022 through September 19, 2024 – Contract Increase Amount: \$101,047.00 – Total Contract Amount: \$550,000.05. **General Services**

**RECOMMENDATION:**

100% Grant Funding – AMEND 1 – To Provide an Increase of Funds for Unforeseen Site Conditions and to Cover Additional Cleanups, Removal of Blight, Trees, Curb, Bollards, and Benches to Close Out Meade Cut Project. – Contractor: Premier Group Associates, LC – Location: 2221 Bellevue Street, Detroit, MI 48207 – Contract Period: September 19, 2022 through September 19, 2024 – Contract Increase Amount: \$101,047.00 – Total Contract Amount: \$550,000.05. **General Services**

**BY** Choose an item.

Sandra Yu Stahl, Chief Procurement Officer  
Office of Contracting and Procurement Office

**RESOLVED:** that Contract No. 6004737-A1 referred to in the foregoing communication dated April 13, 2023 be hereby and is approved.

**DEPARTMENTAL CONTACT:**

Name: Alexandria Vaughn-Powe  
Position: Procurement Assistant