



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-2059

RE:

Submitting Reso. Autho. Contract No. 6002811-A1

SUMMARY:

100% Capital Funding – AMEND 1 – To Provide an Extension of Time for Capital Improvements to the Aretha Franklin Amphitheatre. – Contractor: WCI Contractors, Inc. – Location: 20210 Conner, Detroit, MI 48234 – Previous Contract Period: April 16, 2020 through April 30, 2023 – Amended Contract Period: May 1, 2023 through September 1, 2023 – Original Contract Amount: \$5,000,000.00.
General Services

RECOMMENDATION:

100% Capital Funding – AMEND 1 – To Provide an Extension of Time for Capital Improvements to the Aretha Franklin Amphitheatre. – Contractor: WCI Contractors, Inc. – Location: 20210 Conner, Detroit, MI 48234 – Previous Contract Period: April 16, 2020 through April 30, 2023 – Amended Contract Period: May 1, 2023 through September 1, 2023 – Original Contract Amount: \$5,000,000.00.
General Services

BY Choose an item.

Sandra Yu Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: Contract No. 6002811-A1 referred to in the foregoing communication dated April 6, 2023 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Alexandria Vaughn-Powe
Position: Procurement Assistant