



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-2648

RE:

Submitting reso. autho. Contract No. 6004694-A1

SUMMARY:

100% City Funding – AMEND 1 – To Provide an Increase of Funds and an Extension of Time for 3D Demolition Department Office Renovations. – Contractor: Gandol, Inc. – Location: 18000 Meyers, Suite 2, Detroit, MI 48235 – Previous Contract Period: August 31, 2022 through September 30, 2023 – Amended Contract Period: Upon City Council Approval through March 31, 2024 – Contract Increase Amount: \$120,000.00 – Total Contract Amount: \$1,281,072.00. **Construction and Demolition**

RECOMMENDATION:

100% City Funding – AMEND 1 – To Provide an Increase of Funds and an Extension of Time for 3D Demolition Department Office Renovations. – Contractor: Gandol, Inc. – Location: 18000 Meyers, Suite 2, Detroit, MI 48235 – Previous Contract Period: August 31, 2022 through September 30, 2023 – Amended Contract Period: Upon City Council Approval through March 31, 2024 – Contract Increase Amount: \$120,000.00 – Total Contract Amount: \$1,281,072.00. **Construction and Demolition**

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6004694-A1** referred to in the foregoing communication dated October 4, 2023 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant