



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-3071

RE:

Submitting reso. autho. Contract No. 6003710-A1

SUMMARY:

100% Bond Funding – AMEND 1 – To Provide an Extension of Time and an Increase of Funds for Additional Property Inspections, Data Collection and Securing Services. – Contractor: GTJ Consulting LLC – Location: 22955 Industrial Drive West, St. Clair Shores, MI 48080 – Previous Contract Period: August 1, 2021 through July 31, 2024 – Amended Contract Period: Upon City Council Approval through June 30, 2026 – Contract Increase Amount: \$5,400,000.00 – Total Contract Amount: \$18,525,600.00.

Construction and Demolition

RECOMMENDATION:

100% Bond Funding – AMEND 1 – To Provide an Extension of Time and an Increase of Funds for Additional Property Inspections, Data Collection and Securing Services. – Contractor: GTJ Consulting LLC – Location: 22955 Industrial Drive West, St. Clair Shores, MI 48080 – Previous Contract Period: August 1, 2021 through July 31, 2024 – Amended Contract Period: Upon City Council Approval through June 30, 2026 – Contract Increase Amount: \$5,400,000.00 – Total Contract Amount: \$18,525,600.00.

Construction and Demolition

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6003710-A1** referred to in the foregoing communication dated April 4, 2024 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant