



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-3069

RE:

Submitting reso. autho. Contract No. 6004430-A1

SUMMARY:

100% ARPA Funding – AMEND 1 – To Provide an Extension of Time and Increase in Funds for the Completion of Renovations at Ladder 30. – Contractor: LLP Construction Services, Inc. dba LLP Services, Inc. – Location: 2585 Industrial Row Drive, Troy, MI 48084 – Previous Contract Period: July 26, 2022 through May 31, 2024 – Amended Contract Period: Upon City Council Approval through September 1, 2024 – Contract Increase Amount: \$887,582.00 – Total Contract Amount: \$3,912,582.00.

Construction and Demolition

Waiver of Reconsideration Requested

RECOMMENDATION:

100% ARPA Funding – AMEND 1 – To Provide an Extension of Time and Increase in Funds for the Completion of Renovations at Ladder 30. – Contractor: LLP Construction Services, Inc. dba LLP Services, Inc. – Location: 2585 Industrial Row Drive, Troy, MI 48084 – Previous Contract Period: July 26, 2022 through May 31, 2024 – Amended Contract Period: Upon City Council Approval through September 1, 2024 – Contract Increase Amount: \$887,582.00 – Total Contract Amount: \$3,912,582.00.

Construction and Demolition

Waiver of Reconsideration Requested

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6004430-A1** referred to in the foregoing communication dated April 4, 2024 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant