



## DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement  
FILE NUMBER: OCFO-Office of Contracting &  
Procurement-3142

---

**RE:**

Submitting reso. autho. Contract No. 6004632-A1

**SUMMARY:**

100% Major Street Funding – AMEND 1 – To Provide an Extension of Time and an Increase of Funds for Central Riverfront Roadway Improvements. – Contractor: Major Contracting Group, Inc. – Location: 12222 Greenfield Road, Detroit, MI 48227 – Previous Contract Period: July 1, 2022 through December 31, 2024 – Amended Contract Period: Upon City Council Approval through December 31, 2025 – Contract Increase Amount: \$390,788.29 – Total Contract Amount: \$1,952,879.34. **Public Works Waiver of Reconsideration Requested**

**RECOMMENDATION:**

100% Major Street Funding – AMEND 1 – To Provide an Extension of Time and an Increase of Funds for Central Riverfront Roadway Improvements. – Contractor: Major Contracting Group, Inc. – Location: 12222 Greenfield Road, Detroit, MI 48227 – Previous Contract Period: July 1, 2022 through December 31, 2024 – Amended Contract Period: Upon City Council Approval through December 31, 2025 – Contract Increase Amount: \$390,788.29 – Total Contract Amount: \$1,952,879.34. **Public Works Waiver of Reconsideration Requested**

**BY** Choose an item.

Sandra Stahl, Chief Procurement Officer  
Office of Contracting and Procurement Office

**RESOLVED:** that **Contract No. 6004632-A1** referred to in the foregoing communication dated April 24, 2024 be hereby and is approved.

**DEPARTMENTAL CONTACT:**

Name: Marcy Wilson  
Position: Procurement Assistant