



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-3565

RE:

Submitting reso. autho. Contract No. 6003881-A1

SUMMARY:

100% Major Street Funding – AMEND 1 – To Provide an Extension of Time and an Increase of Funds for Traffic Management Consulting. – Contractor: AECOM Great Lakes, Inc. – Location: 4219 Woodward Avenue, Suite 200, Detroit, MI 48201 – Previous Contract Period: October 26, 2021 through September 30, 2024 – Amended Contract Period: Upon City Council Approval through September 30, 2025 – Contract Increase Amount: \$937,500.00 – Total Contract Amount: \$3,750,000.00. **Public Works Waiver of Reconsideration Requested**

RECOMMENDATION:

100% Major Street Funding – AMEND 1 – To Provide an Extension of Time and an Increase of Funds for Traffic Management Consulting. – Contractor: AECOM Great Lakes, Inc. – Location: 4219 Woodward Avenue, Suite 200, Detroit, MI 48201 – Previous Contract Period: October 26, 2021 through September 30, 2024 – Amended Contract Period: Upon City Council Approval through September 30, 2025 – Contract Increase Amount: \$937,500.00 – Total Contract Amount: \$3,750,000.00. **Public Works Waiver of Reconsideration Requested**

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6003881-A1** referred to in the foregoing communication dated September 4, 2024 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant