



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-3750

RE:

Submitting reso. autho. Contract No. 6005383-A1

SUMMARY:

100% UTGO Funding – AMEND 1 – To Provide an Extension of Time and an Increase of Funds for Coleman A Young Recreation Center Construction Services for Major Building Improvements. – Contractor: Gandol, Inc. – Location: 18100 Meyers Road, Suite 2, Detroit, MI 48235 – Previous Contract Period: July 3, 2023 through December 31, 2024 – Amended Contract Period: Upon City Council Approval through June 30, 2025 – Contract Increase Amount: \$3,150,000.00 – Total Contract Amount: \$8,055,000.00. **Construction and Demolition**
Waiver of Reconsideration Requested

RECOMMENDATION:

100% UTGO Funding – AMEND 1 – To Provide an Extension of Time and an Increase of Funds for Coleman A Young Recreation Center Construction Services for Major Building Improvements. – Contractor: Gandol, Inc. – Location: 18100 Meyers Road, Suite 2, Detroit, MI 48235 – Previous Contract Period: July 3, 2023 through December 31, 2024 – Amended Contract Period: Upon City Council Approval through June 30, 2025 – Contract Increase Amount: \$3,150,000.00 – Total Contract Amount: \$8,055,000.00. **Construction and Demolition**
Waiver of Reconsideration Requested

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6005383-A1** referred to in the foregoing communication dated October 17, 2024 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant