



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-3677

RE:

Submitting reso. autho. Contract No. 6005787-A1

SUMMARY:

100% ARPA Funding – AMEND 1 – To Provide an Increase of Funds for additional Basements that were not shown on the Survey. Services include additional Concrete Removal and Disposal and Additional Stone to Complete the Backfill for Commercial Structures Group 217. – Contractor: Adamo Demolition Company – Location: 320 East Seven Mile Road, Detroit, MI 48203 – Contract Period: November 21, 2023 through June 30, 2025 – Contract Increase Amount: \$120,975.93 – Total Contract Amount: \$1,632,710.33. **Construction and Demolition**

RECOMMENDATION:

100% ARPA Funding – AMEND 1 – To Provide an Increase of Funds for additional Basements that were not shown on the Survey. Services include additional Concrete Removal and Disposal and Additional Stone to Complete the Backfill for Commercial Structures Group 217. – Contractor: Adamo Demolition Company – Location: 320 East Seven Mile Road, Detroit, MI 48203 – Contract Period: November 21, 2023 through June 30, 2025 – Contract Increase Amount: \$120,975.93 – Total Contract Amount: \$1,632,710.33. **Construction and Demolition**

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6005787-A1** referred to in the foregoing communication dated October 2, 2024 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant