



## DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement  
FILE NUMBER: OCFO-Office of Contracting &  
Procurement-3827

---

**RE:**

Submitting reso. autho. Contract No. 6003497-A2

**SUMMARY:**

100% Major Street Funding – AMEND 2 – To Provide an Extension of Time for Construction, Engineering and Inspection Services. – Contractor: AECOM Great Lakes, Inc. – Location: 4219 Woodward Avenue, Suite 200, Detroit, MI 48201 – Previous Contract Period: July 6, 2021 through December 31, 2024 – Amended Contract Period: Upon City Council Approval through December 31, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$3,887,377.38. **Public Works**

**RECOMMENDATION:**

100% Major Street Funding – AMEND 2 – To Provide an Extension of Time for Construction, Engineering and Inspection Services. – Contractor: AECOM Great Lakes, Inc. – Location: 4219 Woodward Avenue, Suite 200, Detroit, MI 48201 – Previous Contract Period: July 6, 2021 through December 31, 2024 – Amended Contract Period: Upon City Council Approval through December 31, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$3,887,377.38. **Public Works**

**BY** Choose an item.

Sandra Stahl, Chief Procurement Officer  
Office of Contracting and Procurement Office

**RESOLVED:** that **Contract No. 6003497-A2** referred to in the foregoing communication dated November 6, 2024 be hereby and is approved.

**DEPARTMENTAL CONTACT:**

Name: Marcy Wilson  
Position: Procurement Assistant