



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement
FILE NUMBER: OCFO-Office of Contracting &
Procurement-3756

RE:

Submitting reso. autho. Contract No. 6004476-A1

SUMMARY:

100% Major Street Funding – AMEND 1 – To Provide an Extension of Time for Construction Engineering & Inspection Services. – Contractor: Hubbell, Roth & Clark, Inc. – Location: 535 Griswold Avenue, Suite 1650, Detroit, MI 48226 – Previous Contract Period: August 4, 2022 through December 31, 2024 – Amended Contract Period: Upon City Council Approval through December 31, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$3,962,931.35. **Public Works**

RECOMMENDATION:

100% Major Street Funding – AMEND 1 – To Provide an Extension of Time for Construction Engineering & Inspection Services. – Contractor: Hubbell, Roth & Clark, Inc. – Location: 535 Griswold Avenue, Suite 1650, Detroit, MI 48226 – Previous Contract Period: August 4, 2022 through December 31, 2024 – Amended Contract Period: Upon City Council Approval through December 31, 2025 – Contract Increase Amount: \$0.00 – Total Contract Amount: \$3,962,931.35. **Public Works**

BY Choose an item.

Sandra Stahl, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that **Contract No. 6004476-A1** referred to in the foregoing communication dated October 23, 2024 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Marcy Wilson
Position: Procurement Assistant