



DEPARTMENTAL SUBMISSION

DEPARTMENT: OCFO-Office of Contracting & Procurement

FILE NUMBER: OCFO-Office of Contracting &

Procurement-1880

RE:

Submitting Reso. Autho. Contract No 6001138-A1

SUMMARY:

100% Major Street Funding – AMEND 1 – To Provide an Extension of Time for Streetscape Project Management Services. – Contractor: WSP Michigan, Inc. – Location: 500 Griswold, Suite 2600, Detroit, MI 48226 – Previous Contract Period: March 1, 2018 through February 28, 2023 – Amended Contract Period: Upon City Council Approval through June 30, 2024 – Contract Increase Amount: \$0.00 – Original Contract Amount: \$6,000,000.00. **Public Works**

RECOMMENDATION:

100% Major Street Funding – AMEND 1 – To Provide an Extension of Time for Streetscape Project Management Services. – Contractor: WSP Michigan, Inc. – Location: 500 Griswold, Suite 2600, Detroit, MI 48226 – Previous Contract Period: March 1, 2018 through February 28, 2023 – Amended Contract Period: Upon City Council Approval through June 30, 2024 – Contract Increase Amount: \$0.00 – Original Contract Amount: \$6,000,000.00. **Public Works**

BY Choose an item.

Boysie Jackson, Chief Procurement Officer
Office of Contracting and Procurement Office

RESOLVED: that Contract No. 6001138-A1 referred to in the foregoing communication dated January 26, 2023 be hereby and is approved.

DEPARTMENTAL CONTACT:

Name: Alexandria Vaughn-Powe
Position: Procurement Assistant